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Frazier Park Vegetation Management Plan 

  

Project 
Name 

Project 
Number 

Location & Size 
Type of 
Treatment Agency 

Priority 
Level 

Structure 
Protected 

Implementation 
Date 

Frazier Park 
Community 
fuel break 

FP-1 

Community Fuel break 
around the North and 

South sides of the 
community 

Hand cut and 
chip/ Pile 
Burning 

KRN/ 
FSC/ 
USFS 

H Yes 
Project was started 

in 2004 and was 
completed in 2006  

Teycua 
Ridge Fuel 

Break 
FP-2 

Ridgeline fuel break that 
follows the ridgeline 

above Frazier Park-Pine 
Mountain  300 ft wide for  

12 miles      unknown                                

Mastication 
(ASV)           

Dozer crush 
pile and burn 
/Hand cut and 

chip/ Pile 
Burning 

KRN/ 
FSC/ 
USFS 

H Yes 
Outyear should be 

established in 5 
years  

                

  
KRN- Kern County Fire 

FP- Frazier Park 

FSC- Fire Safe Council 
ASV- All Surface Vehicle 

FS-Forest Service 
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Cuddy Valley Vegetation Management Plan 

         

Project Name Project 
Number 

Location & Size Type of Treatment Agency Priority 
Level 

Structure 
Protected 

Implementation 
Date 

 

Cuddy Valley 
Road Brushing 

CV-1 Road Brushing project 7.5 miles   
30 ac. 

Hand cut and chip. 
ASV 

KRN/ 
FSC 

H Yes Outyear should be 
established in 5 years  

Organizational 
Camp 

defensible 
space 

CV-2 Community chipper project to 
include a Camp to Camp chipper 
project to encourage and assist 

homeowners with adequate 
defensible space  

Chipping of 
hazardous vegetation 

from in and around 
the organizational 

camps 

KRN/ 
FSC 

H Yes Outyear should be 
established in 5 years  

      
      

      

KRN- Kern County Fire 
CV- Cuddy Valley 

FSC- Fire Safe Council 
ASV- All Surface Vehicle 
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Pinon Pines Vegetation Management Plan 
  
Project 
Name 

Project 
Number 

Location & Size Type of 
Treatment Agency 

Priority 
Level 

Structure 
Protected Implementation Date 

Pinon Pines 
Community 
Fuel Break 

PI-1 Around the community of 
Pinon Pines.  32 ac 

Hand cut and 
chip/Pile Burning 

KRN/ 
FSC H Yes Established in 2006 

Pinon Pines 
Community 
Fuel Break 
Extension 

PI-2 Around the community of 
Pinon Pines.  27 ac 

Hand cut and 
chip/Pile Burning 

KRN/ 
FSC H Yes 2010 Project 

Pinon Pines 
Fuel 

reduction 
project 

PI-3 

Community chipper project to 
include a house to house 

chipper project to encourage 
and assist homeowners with 
adequate defensible space  

Chipping of 
hazardous 

vegetation from in 
and around the 

community 

KRN/ 
FSC H Yes 

This project should be 
an ongoing event 

through out the year to 
reduce the vegetation 

build up in the 
community 

KRN- Kern County Fire 

PI- Pinon Pines 

FSC- Fire Safe Council 

ASV- All Surface Vehicle 
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Lake of the Woods Vegetation Management Plan 
  
Project 
Name 

Project 
Number 

Location & Size Type of 
Treatment Agency 

Priority 
Level 

Structure 
Protected Implementation Date 

Lake of the 
Woods 

Community 
Fuel Break 

LOW-1 
Community defensible fuel 

break around the community 
35ac 

Hand cut and 
chip. ASV 

KRN/ 
FSC/  
FS 

H Yes 2008 

Lake of the 
Woods 

Community 
Fuel 

reduction 

LOW-2 

Community chipper project to 
include a House to House 

chipper project to encourage 
and assist homeowners with 
adequate defensible space  

Chipping of 
hazardous 

vegetation from in 
and around the 
organizational 

camps 

KRN/ 
FSC H Yes Outyear should be 

established in 5 years  

KRN- Kern County Fire 

LOW- Lake of the Woods 

FSC- Fire Safe Council 

ASV- All Surface Vehicle 

FS-Forest Service 
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Pine Mtn Club Vegetation Management Plan 

  
Project 
Name 

Project 
Number 

Location & Size Type of 
Treatment Agency 

Priority 
Level 

Structure 
Protected Implementation Date 

PMC open 
space 

common 
areas 

PM-1 
Fuels Reduction Work in and 
around the community in the 

non developed lands 

Grazing with 
Goats                          

Mechanical (ASV)                  
Hand Thinning 

  PMC M Yes 

It is suggested that it be 
implemented as soon 
as possible within 5 

years. 

PMC Escape 
Route PM-2 

Roadside fuel reduction along 
Mil Potrero Hwy.  To provide 

residents and emergency 
equipment safe access and 

egress to the community.  It is 
the primary road in and out of 
the community.  5 miles 50' 

feet of treatment on both sides 
of the road  

Hand  (cut and 
chip)                   

Mechanical (ASV) 

KRN/ 
PMC H Yes 2011 

San Emigido 
Fuels 

Reduction 
PM-3 

Fuels reduction project in and 
around the San Emigido 

drainage where it intersects 
with Mil Potrero Hwy.  Total 
project is 66 ac. Split into 2 

phases 

Fuels reduction 
work   Chainsaw 

cut and chip                        
Mastication (ASV)       
Grazing utilizing 

Goats 

KRN/ 
PMC/ 
FSC 

H Yes 
It is suggested that 

project be implemented 
within 5 years 

Camp Condor 
Escape Route 
& Ridge line 
Fuel Break 

PM-4 
Roadside fuel reduction work 
and the re-establishment of 
the old ridgeline fuelbreak 

Mastication (ASV)       
Handwork (cut & 

Chip) 

KRN/ 
Kern 

County 
Parks / 

FSC 

H Yes Project is complete 
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Continued 
Project 
Name 

Project 
Number 

Location & Size Type of 
Treatment Agency 

Priority 
Level 

Structure 
Protected Implementation Date 

 
 

PMC Chipper 
Project 

PM-5 

Community chipper project to 
include a house to house 

chipper project to encourage 
and assist homeowners with 
adequate defensible space  

Chipping of 
hazardous 

vegetation from in 
and around the 

community 

PMC/ 
KRN 
/FSC 

H Yes 

This project should be 
an ongoing event 

through out the year to 
reduce the vegetation 

build up in the 
community 

Pine Mtn. 
Club Timber 
Harvest Plan 

PM-6 

Develop a strategic plan to 
properly manage the forested 

lands within Pine Mountain 
Club and reduce fuel loading 

and increase forest health 

Commercial 
Logging PMC H Yes 

Should be implemented 
within a 5-10 year time 

frame 

PMC 
Ridgeline 

Fuel Breaks  
PM-7 

Ridgeline Fuel Breaks on all 
the ridges through out the 

community  A     40                                           
B     32                                                                  
C     44                                               
D     18                                                  
E     31                                                 
F     29                                                  

Hand  (cut and 
chip)                   

Mechanical (ASV) 

PMC/ 
KRN/ 
FSC 

H Yes 

Planned to start in the 
2010 and should 

continue within a 10-15 
year time frame.  With 

priority being 
establishment on the 
west and east ends of 

the community 

KRN- Kern County Fire 

PMC- Pine Mountain Club 

FSC- Fire Safe Council 

THP - Timber Harvest Plan 

ASV- All Surface Vehicle 
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Lebec Vegetation Management Plan 
  
Project 
Name 

Project 
Number 

Location & Size Type of 
Treatment Agency 

Priority 
Level 

Structure 
Protected Implementation Date 

Diegier 
Canyon 
Escape 
Route 

LE-1 
Road Brushing project 2.5 

miles along Diegier Canyon 
Rd. 15ac 

Hand cut and 
chip 

KRN/ 
FSC H Yes Project is proposed for 

2011 

Lebec Oaks 
Community 
Fuel Break 

LE-2 Community fuelbreak around 
Lebec Oaks 27 ac 

Hand cut and 
chip 

KRN/ 
FSC H Yes Outyear should be 

established in 5 years  

LP Estates 
Escape route  LE-3 Road brushing in the 

community of LP Estates 

Fuels reduction 
work   Chainsaw 

cut and chip                         

KRN/ 
FSC H Yes Outyear should be 

established in 5 years  

KRN- Kern County Fire 

LE- Lebec 

FSC- Fire Safe Council 

ASV- All Surface Vehicle 

  

 


